
Contract Number:  EP-W-06-077
Reporting Period:   Through January 19, 2013
Today's Date:          January 23, 2013

DYNAMAC CORPORATION

TO LEVEL 75% NOTIFICATION REPORT

The following TOs have reached 75% or will reach 75% within 60 days:

TO Number TO Name Column111 Start Date12
Completion 

Date
Authorized 

Ceiling
Cost Incurred to 

Date

% of Ceiling 
Expended to 

Date
Dollars 

Remaining

Estimated 
Dollars to 
Complete

TO-0001 Response Activities-Removal Funds 08/16/06 07/05/13 3,245,230.00$       2,591,454.48$        79.85% 653,775.52$          22,000.00$          
TO-0002 Assessment/Inspection Activities-Removal Funds 08/16/06 07/05/13 3,039,795.00$       2,421,047.10$        79.65% 618,747.90$          260,000.00$        
TO-0005 Technical Support Activities 08/17/06 07/05/13 449,487.00$          332,476.55$           73.97% 117,010.45$          5,000.00$            
TO-0009 Assessment/Inspection Activities-CERCLA Funds 05/22/07 07/05/13 1,680,000.00$       1,487,753.70$        88.56% 192,246.30$          52,000.00$          
TO-0015 Tar Creek Activities 04/22/11 07/05/13 50,000.00$            49,154.81$             98.31% 845.19$                 -$                     

TDD LEVEL 75% NOTIFICATION REPORT

The following TDDs have reached 75% or will reach 75% within 7 days:

TDD Number Site Name OSC Start Date
Completion 

Date
Authorized 

Ceiling
Cost Incurred to 

Date

% of Ceiling 
Expended to 

Date
Dollars 

Remaining

Estimated 
Dollars to 
Complete

TO-0001-10.10.01 Henley's Sealant Removal Foster, Althea 10/12/10 03/30/13 575,000.00$          566,700.77$           98.56% 8,299.23$              9,000.00$            
TO-0001-12.11.01 Friedman Recycling Center McAteer, Mike 11/06/12 02/28/13 22,000.00$            21,917.81$             99.63% 82.19$                   -$                     
TO-0002-09.06.01 Sons of Libby-Vermiculite Assessment Sites Foster, Althea 06/10/09 09/30/13 118,030.00$          112,111.44$           94.99% 5,918.56$              35,000.00$          
TO-0002-09.09.01 Henley's Sealant Foster, Althea 09/08/09 06/30/13 463,000.00$          457,547.62$           98.82% 5,452.38$              6,000.00$            
TO-0002-09.09.02 Southwest Vermiculite Company Foster, Althea 09/29/09 09/30/13 260,000.00$          214,790.89$           82.61% 45,209.11$            60,000.00$          
TO-0002-09.09.03 North Little Rock Auto Salvage Foster, Althea 09/29/09 09/30/13 700,000.00$          652,858.74$           93.27% 47,141.26$            44,000.00$          
TO-0002-10.05.01 Solico Company Foster, Althea 05/18/10 09/30/13 379,000.00$          323,032.31$           85.23% 55,967.69$            57,000.00$          
TO-0002-11.01.01 Southern Mineralite McAteer, Mike 01/21/11 06/28/13 33,000.00$            27,243.15$             82.56% 5,756.85$              65,000.00$          
TO-0009-12.02.02 Wilcox Oil Cook, Brenda 02/17/12 04/01/13 60,000.00$            55,049.59$             91.75% 4,950.41$              8,000.00$            
TO-0009-12.10.01 Colonial Creosote ESI Cook, Brenda 10/25/12 06/10/13 75,000.00$            62,045.56$             82.73% 12,954.44$            12,000.00$          
TO-0009-12.10.02 SBA Shipyard Cook, Brenda 10/31/12 03/15/13 17,000.00$            14,418.75$             84.82% 2,581.25$              2,000.00$            

AOCs Pending



Contract Number:  EP-W-06-077
Reporting Period:    Through January 19, 2013
Today's Date:           

DYNAMAC CORPORATION

PERIOD OF PERFORMANCE REPORT

The following TDDs are within 30 days of the POP end date:

Task Order TDD Number OSC
Start 

Date15
Completion 

Date16 Site Name17 Status/Comments
TO-0001 TO-0001-12.09.01 McAteer, Mike 09/24/12 02/15/13 Donna Main Canal Fish Removal Waiting analytical data; POP extension needed
TO-0005 TO-0005-12.12.01 Martin, John 12/05/12 02/28/13 EPA ISC Forms Support for EPA NIT
TO-0006 TO-0006-12.03.01 Delgado, Eric 03/21/12 01/31/13 Border Knowledge Exchange-Risk Mapping-Gulf Pending OSC decision to extend

AOC Pending

January 23, 2013



Contract Number:  EP-W-06-077
Reporting Period:    Through January 19, 2013
Today's Date:           

Task 
Order

TO Start 
Date

Latest TO 
Funding 

Mod Funding Title Current TO Ceiling
Obligated to 

TDDs
TO Funds 
Remaining

TDD Funds 
Incurred to Date

Weekly Burn 
Rate by TO 

Est. weeks of 
TO Funding 
Remaining

TO-0001 08/16/06 14 Response 3,245,230.00$        2,871,500.00$      373,730.00$             2,591,454.48$          7,829.17$     36
TO-0002 08/16/06 17 Assessment 3,039,795.00$        2,763,795.00$      276,000.00$             2,421,047.10$          7,314.34$     47
TO-0003 08/16/06 03 Prep and Prevent 245,000.00$           48,000.00$           197,000.00$             35,787.18$               108.12$        113
TO-0004 08/16/06 01 Data Management 100,000.00$           30,000.00$           70,000.00$               7,207.13$                 21.77$          1047
TO-0005 08/17/06 10 Tech Support 449,487.00$           398,836.00$         50,651.00$               332,476.55$             1,004.89$     66
TO-0006 08/17/06 12 Training 980,917.00$           749,100.00$         231,817.00$             548,154.46$             1,656.77$     121
TO-0007 09/27/06 02 Planning 43,038.00$             20,000.00$           23,038.00$               10,714.59$               32.95$          282
TO-0008 10/11/06 10 FEMA 5,055,646.70$        5,055,646.70$      -$                          5,050,646.70$          15,629.76$   Closed

TO-0009 05/22/07 12 Assessment -CERCLA 1,680,000.00$        1,616,996.00$      63,004.00$               1,487,753.70$          5,102.54$     25

TO-0010 09/27/07 01 OPA Response Activities 50,000.00$             35,000.00$           15,000.00$               20,077.25$               73.35$          Complete

TO-0011 09/16/08 06 Hurricane Gustav Support 95,000.00$             95,000.00$           -$                          77,258.86$               345.13$        Complete

TO-0012 09/17/08 02
Hurricane Ike - Texas 
Support 296,000.00$           296,000.00$         -$                          87,116.68$               389.41$        Complete

TO-0013 10/28/08 Initial
Hurricane Ike-TX FEMA 
Cost Share 200,000.00$           200,000.00$         -$                          86,344.41$               396.33$        Complete

TO-0014 05/01/09 03 Preparedness & Prevention 
Activities, CEPPO 80,000.00$             60,000.00$           20,000.00$               16,606.37$               86.62$          Complete

TO-0015 04/22/11 Initial Tar Creek Activities 50,000.00$             50,000.00$           -$                          49,154.81$               545.30$        Complete
Summary 15,610,113.70$     14,289,873.70$   1,320,240.00$          12,821,800.27$       

Task Order Funding Title Current TO Ceiling
Remaining TO 

Funding
TO Dollars Invoiced 

to Date Payments Received Status
TO-0001 Response 3,245,230.00$        373,730.00$         2,585,863.60$          2,579,086.60$          Open
TO-0002 Assessment 3,039,795.00$        276,000.00$         2,403,936.80$          2,375,139.65$          Open
TO-0003 Prep and Prevent 245,000.00$           197,000.00$         35,787.18$               35,787.18$               Open
TO-0004 Data Management 100,000.00$           70,000.00$           7,207.13$                 7,207.13$                 Open
TO-0005 Tech Support 449,487.00$           50,651.00$           331,081.21$             330,805.51$             Open
TO-0006 Training 980,917.00$           231,817.00$         548,154.96$             548,154.96$             Open
TO-0007 Planning 43,038.00$             23,038.00$           10,714.59$               10,714.59$               Open
TO-0008 FEMA 5,055,646.70$        -$                          5,050,646.69$          5,050,646.69$          Complete
TO-0009 Assessment -CERCLA 1,680,000.00$        63,004.00$           1,473,433.66$          1,422,371.67$          Open
TO-0010 OPA Response Activities 50,000.00$             15,000.00$           20,077.25$               20,077.25$               Complete
TO-0011 Hurricane Gustav Support 95,000.00$             -$                          77,258.86$               77,258.86$               Complete

TO-0012
Hurricane Ike - Texas 
Support 296,000.00$           -$                          87,116.68$               87,116.68$               Complete

TO-0013
Hurricane Ike-TX FEMA 
Cost Share 200,000.00$           -$                          86,344.41$               86,344.41$               Complete

TO-0014
Preparedness & Prevention 
Activities, CEPPO 80,000.00$             20,000.00$           16,606.37$               16,606.37$               Complete

TO-0015 Tar Creek Activities 50,000.00$             -$                          49,154.81$               49,154.81$               Open
Summary 15,610,113.70$     1,320,240.00$     12,783,384.20$        12,696,472.36$       

DYNAMAC CORPORATION
FUNDING STATUS REPORT

FUNDING SUMMARY REPORT

January 23, 2013
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